Clockify

0:00: Billable   **39:44**: Total **0.00 CZK**: Amount

Month

●	Oct 2022	39:44	100.00%

Task

●	Deployment - Assessment - STRV	4:04	10.23%
●	Final touches - Assessment - STRV	0:58	2.43%
●	Implementation - Assessment - STRV	27:14	68.54%
●	Preparation - Assessment - STRV	7:28	18.79%

Description

39:44

•	DB migrations setup & deploy	2:10	5.45%
•	Project structure & library integration	3:50	9.65%
•	Firebase integration, integration testing	1:42	4.28%
•	Documentation	0:58	2.43%
•	Authentication	4:47	12.04%
•	Technology research	1:02	2.60%
•	Integration tests	3:57	9.94%
•	Firebase integration	3:16	8.22%
•	Logging & error handling	2:39	6.67%
•	User registration	1:33	3.90%
•	Environment	2:32	6.38%
•	Modularization	2:19	5.83%
•	API implementation & documentation	3:23	8.52%
•	Production DB integration	0:25	1.05%
•	GitHub Actions configuration, Cloud Run deployment	1:29	3.73%
•	Error handling, Firebase integration	1:06	2.77%
•	App skeleton & infrastructure setup	2:36	6.54%

Month / Task / Description	Duration	Amount
Oct 2022	39:44	0.00 CZK
Deployment - Assessment - STRV	4:04	0.00 CZK
DB migrations setup & deploy	2:10	0.00 CZK
Production DB integration	0:25	0.00 CZK
GitHub Actions configuration, Cloud Run deployment	1:29	0.00 CZK
Final touches - Assessment - STRV	0:58	0.00 CZK
Documentation	0:58	0.00 CZK

Implementation - Assessment - STRV	27:14	0.00 CZK
Firebase integration, integration testing	1:42	0.00 CZK
Authentication	4:47	0.00 CZK
Integration tests	3:57	0.00 CZK
Firebase integration	3:16	0.00 CZK
Logging & error handling	2:39	0.00 CZK
User registration	1:33	0.00 CZK
Environment	2:32	0.00 CZK
Modularization	2:19	0.00 CZK
API implementation & documentation	3:23	0.00 CZK
Error handling, Firebase integration	1:06	0.00 CZK
Preparation - Assessment - STRV	7:28	0.00 CZK
Project structure & library integration	3:50	0.00 CZK
Technology research	1:02	0.00 CZK
App skeleton & infrastructure setup	2:36	0.00 CZK